

Group May1638

Weekly Report #18

Week 1 -- 2/1/16

Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

Roles

Team Leads: Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

Team Webmaster: Chris Read

Team Communication Leads: Megan Solleveld, Kristin Clemens

Team Key Concept Holder: Steff Bisinger

Advisor: Doug Jacobson

Client: ISU Internet Technology Services

Progress

- ❖ Scheduled next team meeting
- ❖ Sent web app mock ups to ITS
- ❖ Communicated with ITS regarding deadlines and hardware

Plan

- ❖ Figure out how to do the event_list attribute of the Operation class
- ❖ SSH into ISEchest and download images that form ISERink, contain FLOW, etc.
- ❖ Windows VM on ISERink labeled as vCenter needs Windows Server installed and vCenter some version (Locate download disc)
- ❖ Use VMWare Converter to create a vmdk of our prod web server

Pending Issues

- ❖ Need to know what systems ITS would like to duplicate

Individual Contributions

Hourly Contributions

Weekly

Cumulative

Kristin Clemens

3

58

Sophia Preston

3

50.5

Steff Bisinger

2.5

64.5

Megan Solleveld

3

54

Chris Read

3

58

	Weekly	Cumulative
Kristin Clemens	3	58
Sophia Preston	3	50.5
Steff Bisinger	2.5	64.5
Megan Solleveld	3	54
Chris Read	3	58