

# Group May1638

## Weekly Report #19

Week 1 -- 2/8/16

### Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

### Roles

**Team Leads:** Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

**Team Webmaster:** Chris Read

**Team Communication Leads:** Megan Solleveld, Kristin Clemens

**Team Key Concept Holder:** Steff Bisinger

**Advisor:** Doug Jacobson

**Client:** ISU Internet Technology Services

## Progress

- ❖ Travis CI set up with Github
- ❖ Made plans with ITS to look at hardware
- ❖ All dev environments set up

## Plan

- ❖ Figure out how to do the event\_list attribute of the Operation class
- ❖ SSH into ISEchest and download images that form ISERink, contain FLOW, etc.
- ❖ Windows VM on ISERink labeled as vCenter needs Windows Server installed and vCenter some version (Locate download disc)
- ❖ Use VMWare Converter to create a vmdk of our prod web server
- ❖ Locate vCenter Server installation disc

## Pending Issues

- ❖ Need to know what systems ITS would like to duplicate

## Individual Contributions

Hourly Contributions	Weekly	Cumulative
Kristin Clemens	3	61
Sophia Preston	4.5	55
Steff Bisinger	6	70.5
Megan Solleveld	3	57
Chris Read	3	61