

Group May1638

Weekly Report #9

Week 10 -- 10/25/15

Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

Roles

Team Leads: Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

Team Webmaster: Chris Read

Team Communication Leads: Megan Solleveld, Kristin Clemens

Team Key Concept Holder: Steff Bisinger

Advisor: Doug Jacobson

Client: ISU Internet Technology Services

Progress

- ❖ Designed a logo for the project
- ❖ Obtained and configured server
- ❖ Installed ESXi on server
- ❖ Went over Flow config files
- ❖ Met with advisor and representative from Ames Police

Plan

- ❖ Download vCenter and install on laptops
- ❖ Setup Git server
- ❖ Create meet the team page with pictures on website
- ❖ Think of more attack scenarios.
- ❖ Schedule next meetings:
 - General group meetings.
 - ITS Network group to see what pieces we will model on what equipment.

Pending Issues

- ❖ Need to know what systems ITS would like to duplicate

Individual Contributions

Hourly Contributions

Weekly

Cumulative

Kristin Clemens

17.5

Sophia Preston

4

25.5

Steff Bisinger

5

22

Megan Solleveld

22

Chris Read

4

26

	Weekly	Cumulative
Kristin Clemens		17.5
Sophia Preston	4	25.5
Steff Bisinger	5	22
Megan Solleveld		22
Chris Read	4	26