

# Group May1638

## Weekly Report #4

Week 5 -- 09/22/15

### Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

### Roles

**Team Leads:** Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

**Team Webmaster:** Chris Read

**Team Communication Leads:** Megan Solleveld, Kristin Clemens

**Team Key Concept Holder:** Steff Bisinger

**Advisor:** Doug Jacobson

**Client:** ISU Internet Technology Services

## Progress

- ❖ Worked on Project Plan
- ❖ Discussed getting EXSi & VSphere access from Doug

## Plan

- ❖ Email Doug about getting ahold of server and getting access to ESXI virtualizer
- ❖ Start planning web app now
- ❖ Talk w/Jeff Neel about Flow
- ❖ Transition to Flow later

## Pending Issues

- ❖ Project abstract not yet written; being worked on by advisor.

## Individual Contributions

### Hourly Contributions

### Weekly

### Cumulative

Kristin Clemens

3

Sophia Preston

3.5

10.5

Steff Bisinger

2

6

Megan Solleveld

2

9

Chris Read

3

9.5

	Weekly	Cumulative
Kristin Clemens		3
Sophia Preston	3.5	10.5
Steff Bisinger	2	6
Megan Solleveld	2	9
Chris Read	3	9.5